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1 EM FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski Assisting the EM FPD in developing baseline plan and work 

assignments.  Budget of $1.6M approved by FPD.  Subcontracts 

issued for Deactivation Plans and Reconnaissance Level 

Characterization for B5/B16.  Consultant on board to develop 458.1 

plan.

(blank) -                  1,000              191                 -          4                      01/00/00

2 EM Total -                  1,000             191                 -          4                     01/00/00

3 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           12,500           2,057              1,198      1                      06/30/15

4 NRP Total 19,980           12,500           2,057             1,198      1                     06/30/15

5 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103              1,103              1,103              -          3                      01/00/00

6 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152              1,152              1,152              -          3                      01/00/00

7 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680              9,680              9,680              -          3                      01/00/00

8 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -          3                      07/31/12

9 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL: Curtain wall installation has been completed.  MEP, framing, 

insulation, drywall, taping and interior painting is underway on all 

levels. Laboratory casework and ceiling grid is being installed on 

levels 2 and 3.  Ceramic tile and fixture installation underway in the 

lavatories.  Elevator 1 installation is complete.  IT installation 

underway on all floors.  CUP utility installation is continuing.  Efforts 

to energize the CUP are underway.  B85: The installation for the 5 

piers, excavation and installation of the grade beam, and the 

installation of the tiebacks and grouting have been completed.  

Project is awaiting concrete cure time to elapse in order to begin the 

tie-back tensioning efforts.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.  B74 telecommunications planning was 

successful by providing the correct number of active tele/data jacks 

to the occupants.  Use similar planning strategies at GPL to reduce 

costs.

69,880           69,880           58,045           2,011      1                      01/31/14

10 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan  (blank) 225                 -                  -                  -          3                      01/00/00

11 SP2 Total 97,040           96,816           84,980           2,011      16                   ###########

12 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer  (blank) 200                 200                 195                 -          3                      01/00/00

13 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Wood framing at static test beds in progress; steel for rotating test 

bed in-transit from fabricator.  BCP#6 being processed.

Allow more time for design and approval of multi-discipline 

construction elements such as rotating test bed and electrical cable 

management systems.

15,700           15,700           6,969              810         1                      12/23/13

14 UTBF Total 15,900           15,900           7,164             810         4                     12/23/13

15 WILSON FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Close Out MCD Dong Geotech report complete, monitoring slide, de-watering site, 

ongoing leak detection.

(blank) 462                 462                 466                 -          3                      01/00/00

16 FCA315 Non-Cap Wilson Landslide Moves FABC Planning KT Toulouse All B46 move-outs complete to other hill locations; move-backs 

subject to slide status.

(blank) 262                 262                 99                   44            2                      01/00/00

17 FPD300 IGPP Wilson Tract Shoring Wall Cnst DCM A&E BB Galvez Design-Build subcontract awarded; design in progress. (blank) 4,420              4,420              -                  567         2                      11/30/13

18 WILSON Total 5,144             5,144             564                 611         7                     01/00/00

19 (blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Const KTH Schaefer MEP's rough-in 85% complete, finishes in progress.  Anticipating AHU 

delivery in June.

Iterative A&E design and BIM modeling has addressed many 

coordination issues.

1,297              1,447              648                 54            1                      06/05/13

20 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now in use; minor issue with Blackberry Gate 

arms currently being addressed.

(blank) 900                 900                 891                 -          3                      10/01/12

21 FP1110 IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor Construction substantially complete; system is being load tested. (blank) 2,041              1,797              1,696              67            2                      11/27/12

22 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM Hold BB McCutchan (blank)(blank)(blank) Unexpected discovery of an uncontrolled electrical hazardous energy 

source on Aug 22; ORPS investigation completed, CAP completed and 

entered into CATS.

6,341              841                 812                 -          3                      01/00/00

23 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Lockhart Phase I servers installed; construction is proceeding to accommodate 

Phase 2 servers; Installation of (2) new 125hp pumps and VFD's 

compled 5- 9-13.  Bypass panel commissioning being scheduled.

(blank) 3,562              3,562              3,192              -          4                      06/30/13

24 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Completed BB Galvez Project complete as of 3/31/13 ARRA milestone. (blank) 2,800              2,800              2,800              -          3                      12/31/12

25 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Lab moves are complete.  Fit-up subcontractor is installing final 

connections and seismic bracing of equipment.

For specialty security scope in Rad labs, include in-house radio shop 

early on in the planning process.

588                 991                 947                 -          3                      04/15/13

26 (blank) Total 17,529           12,338           10,987           121         19                   01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3              No contingency is currently available or remaining.

26 4              Contingency is held ouside of the project (not in TPC or Current Funding).
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